
Week Of: August 24 - 28

Date Street Section Activity Work Hours Comments

Sunday Night OPEN

Monday Night OPEN

Tuesday Night OPEN

Wednesday Night OPEN

Thursday Night OPEN

3 Week Lookahead

Date Street Section(s) Day/ Night

Aug 29 to Sept 10 Wheeler Ave From Duke St to Dead -End Milling/Paving Night

 

 

 

  

Work Completed FY15

Date Completed Street Section

5/22/2015 E&W Braddock Rd-Russell Rd to West St

6/10/2015 E Taylor Run From Duke St to Deadend

8/6/2015 Intersection King Street and Beauregard Street

8/16/2015 South Van Dorn St from S Picket to Edsall Rd

City of Alexandria, VA T&ES Public Works Services

Weekly Major Street Resurfacing Status Update and 3 Week Lookahead

Note - schedule subject to change based on weather and other factors that influence the pace of construction.

VA Paving 

Due to Equipment 

Failure this for Paving 

was pushed back 1 

week. Message boards 

posted for night paving


